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D e a r Mr. W a r r e n : 

On September 20, 1968, you, members o± the PRP 'iechnicai 
Committee ("the committee") and representatives from Bames & 
Moore met with EPA and NJLLP to discuss the completion ot the 
on-site feasibility Study ("FS") tor the above-reterenced site 
("the site"). 

During the meeting the committee agreed to submit to hPA (by 
no later than October 4, 1966) a list of treatability stuaies 
or othier studies which the committee believes are necessary 
to complete the ES. The committee also agreed to provide 
detailed work plans lor these studies by October 14, 1988-
Dames & Moore proposed (by letter dated October 4, 1988) two 
treatability, studies lor soils; immobilization ana solvent 
flushing. Although at the September 20, 1986 meeting Dames L 
Moore recommendea implementation ot treatability studies tor 
ground water, no ground water treatability studies were 
proposeo- The only proposed study concerning grouna water 
(other than those previously proposed in POP Revisions 8 ana 
9) is to aetermine the hydraulic coimection (ii any) between 
the water table aquifer and Peach Island Creek. To date, LPA 
has not receiveo the detailea work plans tor the trfcatabilit;y 
s t ud i e E . 

On October 14, 1988, Bruce Jernigan, a member 
who attended the September 20, 1988 meeting, 
that the detailed work plans tor the committe 
treatability studies will be completed in app 
weeks. In addition, îr. Jernigan has intorme 
proposal for a ground water treatment unit wi 
in approximately three weeks. EPA cannot ace 
with respect to this project. As the October 
passed, EPA urges you to complete the oetaile 
the ground water treatability study (as well 
treatability studies) immeaiately. 
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